

# Division of Traffic Operations

## Advanced Traffic Impact Notice

### **TRAFFIC OPERATIONS NORTH**

COUNTIES: BERGEN, ESSEX, HUDSON, HUNTERDON,  
MIDDLESEX, MORRIS, PASSAIC, SOMERSET, SUSSEX, UNION,  
WARREN

PHONE: (201) 797-3676

FAX: (201) 797-7538

EMAIL: [TOC.North@dot.state.nj.us](mailto:TOC.North@dot.state.nj.us)

[Michael.Pilsbury@dot.state.nj.us](mailto:Michael.Pilsbury@dot.state.nj.us)

### **TRAFFIC OPERATIONS SOUTH**

COUNTIES: ATLANTIC, BURLINGTON, CAMDEN, CAPE  
MAY, CUMBERLAND, GLOUCESTER, MERCER,  
MONMOUTH, OCEAN, SALEM

PHONE: (856) 486-6650

FAX: (856) 486-6802

EMAIL: [TOC.South@dot.state.nj.us](mailto:TOC.South@dot.state.nj.us)

[Vinny.Cortese@dot.state.nj.us](mailto:Vinny.Cortese@dot.state.nj.us)

**X** 28-Day Notice

14-Day Notice

7-Day Notice

## **REVISED**

**This work has been rescheduled from 10/25/2010 to 11/15/2010. Subject to Change**

Date:

**10/06/2010**

Project:

**New Jersey Turnpike Contract 6 to 9 Widening Program, Interchange 7A,  
Contract No. T869.120.401**

Route/Direction/MP:

**Interstate 195 / EB & WB / Milepost 6.9 to 7.4**

Municipality/County:

**Robbinsville / Mercer County**

Nature of work:

**Installation of NJ Turnpike New Ramp TN over I-195, bridge girders and shielding  
Work to take place between 9:00 PM and 6:00 AM.**

Anticipated Traffic Impacts:

**Light traffic impact for shoulder and lanes**

**Shoulder closures with temporary single lane closures and 15 minute EB & WB  
slowdowns between 9:00 PM and 6:00 AM to lift the steel bridge girders into place.  
This work will be done on the first night and is estimated to require one night to  
complete.**

**Then the installation of the temporary shielding is estimated to require four nights  
to complete also requiring temporary single lane and shoulder closures.**

Description of New Traffic Pattern:

- **Night closures of EB & WB Shoulder and temporary single lane closures,  
either Left Lane or Right Lane to perform described work above.**
- **Also EB & WB slowdowns to install girders on the first night.**

- **This work is estimated to require about a week to complete.**

Proposed Start Date of New Traffic Pattern:

11/15/2010 Subject to Change

Any other comments: